

**MANİSA YUNUSEMRE AKGEDİK MAHALLESİ 3. ETAP 980 KONUT PROJESİ
KONUT TESLİM PROGRAMI**

SIRA NO	BLOK NO	KONUT ADEDİ	KDV YATIRMA VE KONUT TESLİM TARİHİ
1	51. BLOK	11	28.07.2025
2	52. BLOK	10	
3	53. BLOK	20	29.07.2025
4	54. BLOK	10	
5	55. BLOK	16	30.07.2025
6	56. BLOK	10	
7	57. BLOK	20	31.07.2025
8	58. BLOK	10	
9	59. BLOK	11	1.08.2025
10	60. BLOK	16	
11	61. BLOK	20	4.08.2025
12	62. BLOK	22	
13	63. BLOK	12	5.08.2025
14	64. BLOK	16	
15	65. BLOK	10	6.08.2025
16	66. BLOK	10	
17	67. BLOK	11	7.08.2025
18	68. BLOK	22	
19	69. BLOK	11	8.08.2025
20	70. BLOK	22	
21	71. BLOK	22	11.08.2025
22	72. BLOK	16	
23	73. BLOK	20	12.08.2025
24	74. BLOK	10	

25	75. BLOK	10	13.08.2025
26	76. BLOK	11	
27	77. BLOK	12	14.08.2025
28	78. BLOK	16	
29	79. BLOK	20	15.08.2025
30	80. BLOK	8	
31	81. BLOK	8	18.08.2025
32	82. BLOK	8	
33	83. BLOK	8	19.08.2025
34	84. BLOK	19	
35	85. BLOK	22	20.08.2025
36	86. BLOK	21	
37	87. BLOK	17	21.08.2025
38	88. BLOK	10	
39	89. BLOK	20	22.08.2025
40	90. BLOK	10	
41	91. BLOK	12	25.08.2025
42	50. BLOK	17	
43	49. BLOK	22	26.08.2025
44	48. BLOK	12	
45	47. BLOK	12	27.08.2025
46	46. BLOK	12	
47	45. BLOK	11	28.08.2025
48	44. BLOK	22	
49	43. BLOK	19	29.08.2025
50	42. BLOK	10	
51	41. BLOK	22	1.09.2025
52	40. BLOK	10	

53	39. BLOK	20	2.09.2025
54	38. BLOK	16	
55	37. BLOK	10	3.09.2025
56	36. BLOK	21	
57	35. BLOK	22	4.09.2025
58	34. BLOK	17	
59	33. BLOK	22	5.09.2025
60	32. BLOK	21	
61	31. BLOK	10	8.09.2025
62	30. BLOK	20	
63	29. BLOK	22	9.09.2025
64	28. BLOK	10	
65	27. BLOK	10	10.09.2025