

MANİSA KULA BEY MAH. 3. ETAP 633 KONUT PROJESİ
KONUT TESLİM PROGRAMI

SIRA NO	BLOK TİPİ	BLOK	KONUT ADEDİ	KDV YATIRMA VE KONUT TESLİM TARİHİ
1	GB2 BLOK GB1 BLOK	GB2-1 GB1-2	32	25 EYLÜL 2025
2	GK1 BLOK	GK1-1 GK1-2	35	26 EYLÜL 2025
3	GK1 BLOK	GK1-3 GK1-4	36	29 EYLÜL 2025
4	GB1 BLOK	GB1-3 GB1-4	28	30 EYLÜL 2025
5	GK1 BLOK	GK1-5 GK1-6	35	01 EKİM 2025
6	GK1 BLOK GB2 BLOK	GK1-7 GB2-10	34	02 EKİM 2025
7	GB1 BLOK GK1 BLOK	GB1-11 GK1-16	30	03 EKİM 2025
8	GK1 BLOK	GK1-17 GK1-18	32	06 EKİM 2025
9	GK1 BLOK	GK1-19 GK1-20	35	07 EKİM 2025
10	GK1 BLOK GK2 BLOK	GK1-21 GK2-8	34	08 EKİM 2025
11	GK1 BLOK	GK1-9 GK1-10	35	09 EKİM 2025
12	GK1 BLOK GB2 BLOK	GK1-11 GB2-12	34	10 EKİM 2025
13	GB1 BLOK	GB1-13 GB1-14	32	13 EKİM 2025
14	GK1 BLOK	GK1-22 GK1-23	35	14 EKİM 2025
15	GK1 BLOK GB2 BLOK	GK1-24 GB2-5	34	15 EKİM 2025
16	GK1 BLOK	GK1-12 GK1-13	34	16 EKİM 2025

17	GK1 BLOK	GK1-14 GK1-15	34	17 EKİM 2025
18	GB1 BLOK	GB1-6 GB2-7	32	20 EKİM 2025
19	GB1 BLOK	GB1-8 GB1-9	32	21 EKİM 2025
ZAMANINDA GELEMİYENLER				22 EKİM - 24 EKİM 2025